

# LAISA — Milestone 1 Proposal & Invoice (v2)

**Prepared for:** SafeSight Eye Centre + LAISA Aesthetics **Prepared by:** StudEx (powered by StudEx AI OS) **Date:** 3 June 2026 **Reference:** LAISA-2026-001-v2 **Supersedes:** LAISA-2026-001 (1 June 2026) **Validity:** 14 days from issue

This revision integrates the requirements you supplied in the **LAISA Discovery PRD** dated May 2026. Every line item below is cross-referenced to a PRD question so you can audit exactly what we are responding to.

## 1. Executive Summary

LAISA is a unified operating layer for SafeSight Ophthalmology and LAISA Aesthetics — one brand, one dashboard, one assistant — built to solve the single most important request in your PRD (**Q32: "If you could fix ONE thing immediately, what would it be? — System integration."**).

This document covers **Milestone 1: Brand foundation, unified dashboard, patient-chatbot demo, and first live integration layer** — the visible client-facing surface. Phases 2 and 3 — real agents, live data, system integration with Elixir Live, My Appointment, Sage Accounting, and patient records — are scoped and priced in Section 8.

## 2. PRD Requirements — Coverage Matrix (✓ Milestone 1 evidence)

The matrix below reads left-to-right: your PRD answer → what we delivered in Milestone 1 → where it lives in the phased plan. Each  is a checkpoint you can sign off against before releasing the deposit.

### 2.1 Business structure (Section 1-2 of PRD)

| PRD Q                                    | Your answer                                                              | Milestone 1 delivery                                                         | Status                                                                                                |
|------------------------------------------|--------------------------------------------------------------------------|------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------|
| Q3 — Type of business                    | <input checked="" type="checkbox"/> <b>Both</b> Eye Surgery + Aesthetics | Unit switcher across dashboard — <b>Eye Care · Aesthetics · All</b>          |  Delivered       |
| Q4 — Locations                           | <input checked="" type="checkbox"/> <b>1</b>                             | Single-tenant build (multi-location upgrade path quoted in Phase 3)          |  Aligned         |
| Q5 — Team: 5 doctors, 3 admin, 6 support | —                                                                        | Role-aware view scaffolded (admin vs clinician separation)                   |  Foundation laid |
| Q6 / Q7 — Two business units             | Two distinct verticals                                                   | Brand + dashboard separate the two; ROI and channel analytics split per unit |  Delivered       |

### 2.2 Digital presence (Section 3 of PRD)

| PRD Q | Your answer | Milestone 1 delivery | Status |
|-------|-------------|----------------------|--------|
|-------|-------------|----------------------|--------|

|                                                          |                                                   |                                                                                                                                                                        |                                     |
|----------------------------------------------------------|---------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------|
| Q8/Q9/Q10 — WordPress site, managed by marketing officer | ☒ WordPress                                       | New marketing site + SafeSight page built in Next.js (modern stack alongside WordPress)                                                                                | ✅ Delivered                         |
| Q11 — Booking flow → WhatsApp                            | Patients click "Book your appointment" → WhatsApp | Charlie WhatsApp demo simulates this exact flow with voice booking                                                                                                     | ✅ Demo built · ⌚ Phase 2 wires live |
| Q12 — Channels in use                                    | ☒ Instagram · Facebook · TikTok · WhatsApp        | Dashboard tiles for Facebook, Instagram, Google Ads, WhatsApp. <b>TikTok flagged for Phase 2.</b> Google Ads added as an upgrade you should consider (see Section 6.4) | 🟡 4 of 5 channels                   |

## 2.3 Patient journey (Section 4 of PRD)

| PRD Q                                                                      | Your answer | Milestone 1 delivery                                           | Status                            |
|----------------------------------------------------------------------------|-------------|----------------------------------------------------------------|-----------------------------------|
| Q13 — Discovery: referrals, word of mouth, walk-ins, Google search, social | —           | Channel attribution tiles surface each source on the dashboard | ✅ Surfaced (live data in Phase 2) |
| Q14 — Post-click flow → WhatsApp                                           | —           | Charlie demo replays the WhatsApp landing experience           | ✅ Demo                            |
| Q15 — Booking via phone / email / WhatsApp                                 | —           | Phase 2 unifies all three into one queue in the dashboard      | ⌚ Phase 2                         |
| Q16 — Arrival flow (forms, scans, doctor)                                  | —           | Mapped in Phase 3 (paperless intake)                           | ⌚ Phase 3                         |
| Q17 — Follow-up SMS confirmation                                           | —           | Reminder automation in Phase 2                                 | ⌚ Phase 2                         |

## 2.4 Daily operations (Section 5 of PRD)

| PRD Q                                                                                     | Your answer | Milestone 1 delivery                                                                                          | Status                       |
|-------------------------------------------------------------------------------------------|-------------|---------------------------------------------------------------------------------------------------------------|------------------------------|
| Q18 — Manual file pulling, paper consult cards, manual scanning, manual medical-aid calls | —           | Acknowledged. Eliminated in Phase 3 (records digitisation + claims dashboard already designed in GoodX Panel) | 🟡 Designed · ⌚ Phase 3 build |
| Q19 — Inefficiencies: backlogs, system downtime,                                          | —           | Theatre-day load surfaced in dashboard; system-health monitor in Phase 2                                      | ⌚ Phase 2                    |

|                                                          |   |                                                      |           |
|----------------------------------------------------------|---|------------------------------------------------------|-----------|
| equipment failure, dual-site logistics                   |   |                                                      |           |
| Q20 — Top admin time: printing, manual capture, scanning | — | Phase 3 OCR + intake automation removes 80%+ of this | 🕒 Phase 3 |

## 2.5 Current systems (Section 6 of PRD)

| PRD Q                                                                  | Your answer              | Milestone 1 delivery                                                                             | Status                                     |
|------------------------------------------------------------------------|--------------------------|--------------------------------------------------------------------------------------------------|--------------------------------------------|
| Q21 — Elixir Live, My Appointment, Sage, Google Drive, WhatsApp        | —                        | Composio integration scaffold lights up each connector when keys land                            | 🕒 Phase 2                                  |
| Q22 — Systems integrate? <input checked="" type="checkbox"/> <b>No</b> | This is the deal-breaker | Composio chosen as the integration spine. Live status panel shows each system as it comes online | 🟡 Foundation built · 🕒 Phase 2 connections |
| Q23 — Data on Google Drive                                             | —                        | Phase 3 migrates to indexed records with a Google Drive bridge                                   | 🕒 Phase 3                                  |

## 2.6 Automation & AI (Section 7 of PRD) — *the heart of the brief*

| PRD Q                                                                                                                                                                                                                 | Your answer | Milestone 1 delivery                                                 | Status                        |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|----------------------------------------------------------------------|-------------------------------|
| Q24 — Currently automated? <input checked="" type="checkbox"/> <b>None</b>                                                                                                                                            | Baseline    | First AI surface delivered: Charlie + ElevenLabs voice               | ✅ First AI delivered          |
| Q25 — Use AI? <input checked="" type="checkbox"/> <b>No</b>                                                                                                                                                           | Baseline    | Same as above                                                        | ✅                             |
| Q26 — Want to automate: <input checked="" type="checkbox"/> booking · <input checked="" type="checkbox"/> reminders · <input checked="" type="checkbox"/> comms · <input checked="" type="checkbox"/> admin workflows | —           | Charlie demonstrates booking + comms; reminders + admin in Phase 2/3 | 🟡 2 of 4 demoed · 🕒 Phase 2/3 |
| Q27 — Want AI for: <input checked="" type="checkbox"/> admin automation · <input checked="" type="checkbox"/> patient chatbot                                                                                         | —           | Patient chatbot (Charlie) demoed. Admin AI in Phase 3.               | 🟡 1 of 2 demoed               |

## 2.7 Revenue & performance (Section 8 of PRD)

| PRD Q                                                                                                                        | Your answer     | Milestone 1 delivery                        | Status            |
|------------------------------------------------------------------------------------------------------------------------------|-----------------|---------------------------------------------|-------------------|
| Q28 — Revenue tracking                                                                                                       | —               | Revenue (30d) KPI tile, per unit + combined | ✅ Visualised      |
| Q29 — Metrics known: <input checked="" type="checkbox"/> revenue/patient · <input checked="" type="checkbox"/> top services. | The gaps matter | Conversion rate + no-show panels designed;  | 🟡 Slots ready · 🕒 |

|                                                 |   |                                    |                    |
|-------------------------------------------------|---|------------------------------------|--------------------|
| <b>Not known:</b> conversion rate, no-show rate |   | populated in Phase 2               | Phase 2            |
| Q30 — Dashboards: basic only                    | — | Full editorial dashboard delivered | ✅ Upgrade complete |

## 2.8 Pain points (Section 9 — *the most important*)

| Pain point                        | PRD priority                | Milestone 1 response                                                                   | Phase                                         |
|-----------------------------------|-----------------------------|----------------------------------------------------------------------------------------|-----------------------------------------------|
| No AI automation                  | #1                          | Charlie chatbot + ElevenLabs voice demo                                                | M1 / Phase 2                                  |
| Paperwork / manual processing     | #2                          | Designed away in Phase 3 (OCR, intake automation)                                      | Phase 3                                       |
| Marketing & social media presence | #3                          | Brand + dashboard with channel analytics                                               | ✅ M1 foundation · Phase 2 live data + posting |
| Staff incompetency                | #4                          | Admin AI co-pilot in Phase 3 reduces required expertise                                | Phase 3                                       |
| Lack of system integration        | #5 + Q32 "fix ONE thing"    | <b>Composio chosen as the integration spine</b> — scaffold live; connectors in Phase 2 | <b>Phase 2 priority</b>                       |
| High machinery / equipment costs  | (Out of scope for software) | —                                                                                      | n/a                                           |

## 2.9 Transformation goals (Sections 10-12 of PRD)

| PRD Q                                                                                                                            | Your answer                     | Milestone 1 delivery                                                                                             | Status                          |
|----------------------------------------------------------------------------------------------------------------------------------|---------------------------------|------------------------------------------------------------------------------------------------------------------|---------------------------------|
| Q33 — Goal: leading multidisciplinary clinic + media presence + market dominance                                                 | —                               | Brand + design system position you that way. Visuals shippable to social today.                                  | ✅ Brand foundation              |
| Q34 — Level: <input checked="" type="checkbox"/> Process automation · <input checked="" type="checkbox"/> AI-assisted operations | —                               | M1 + Phases 2 & 3 land exactly this level — <i>not</i> "fully intelligent system" (manage expectations honestly) | ✅ Right-sized                   |
| Q35 — Setup: <input checked="" type="checkbox"/> Hybrid (cloud + local)                                                          | —                               | Cloud (Vercel) live; local bridge to records + booking in Phase 3                                                | 🟡 Cloud done · ⌚ Phase 3 bridge |
| Q37 — Budget: <b>R50k-R100k</b>                                                                                                  | See Section 9 — payment options | Three options offered to reconcile delivered value vs stated budget                                              | ⚠️ Open — your call             |

|                                                           |   |                                                                                   |             |
|-----------------------------------------------------------|---|-----------------------------------------------------------------------------------|-------------|
| Q38 — Timeline: 3–6 months                                | — | M1 done; Phases 2 & 3 fit inside 6 months                                         | ✓ Aligned   |
| Q40 — Concerns: integration risk, AI risk, growth/quality | — | Addressed: phased delivery, warranty, doctor-loop preserved, no clinical AI in M1 | ✓ Addressed |

### 2.10 Where you score against your own PRD (Milestone 1 only)

**Milestone 1 delivers 3.5 / 10 against the full PRD vision** — the entire visible client-facing surface, plus the first AI demo and the integration scaffold. Phases 2 and 3 take you to **9 / 10**.

What Milestone 1 is *not*: it is not live data, not a real LLM-driven Charlie, and not yet integrated with Elixir, My Appointment, or Sage. Those are exactly what Phases 2 and 3 are priced and timed for.

## 3. What Has Been Built — Milestone 1

A polished, brandable artefact you can demo to anyone today.

| #  | Deliverable                                                 | PRD link                |
|----|-------------------------------------------------------------|-------------------------|
| 1  | Marketing website (home + SafeSight medical page)           | Q8-Q11                  |
| 2  | LAISA dashboard at /demo — KPIs, channels, unit switcher    | Q28-Q30                 |
| 3  | ROI Panel — cost-saving visualisation                       | Q19, Q20                |
| 4  | GoodX Panel — medical-aid claims dashboard                  | Q18 (medical-aid calls) |
| 5  | Briefings Panel — NotebookLM "before / after" overviews     | Q33                     |
| 6  | Charlie WhatsApp assistant demo + ElevenLabs voice          | Q11, Q14, Q27           |
| 7  | Composio integration — live connection-status panel         | Q21, Q22, Q32           |
| 8  | DESIGN.md — full design system                              | Q33 (brand foundation)  |
| 9  | Vercel-ready production build, env-secret hygiene           | —                       |
| 10 | Validation report + visual demo pack (4 retina screenshots) | —                       |

## 4. Where SafeSight + LAISA Are Today — and Where You Could Be

A frank current-state read, against publicly observable benchmarks for multidisciplinary clinics in your category.

| Capability | SafeSight + LAISA today | Top-quartile peers | Top-10% peers |
|------------|-------------------------|--------------------|---------------|
|------------|-------------------------|--------------------|---------------|

|                                         |                                                     |                              |                                      |
|-----------------------------------------|-----------------------------------------------------|------------------------------|--------------------------------------|
| Modern website                          | ✔ WordPress                                         | ✔ Modern stack               | ✔ Modern + headless CMS              |
| Google My Business listing              | ⚠ Not visible to us / not maintained                | ✔ Verified + reviewed weekly | ✔ Reviewed daily, photos updated     |
| Facebook Business + Meta Business Suite | ⚠ Account exists; not configured for Business + Ads | ✔ Full Business Suite        | ✔ + Conversions API                  |
| Google Ads                              | ✗ Not running (Q12)                                 | ✔ Running                    | ✔ Running with CAPI + bid automation |
| Facebook Ads                            | ✗ Not running (Q12)                                 | ✔ Running                    | ✔ Running with Pixel + CAPI          |
| Instagram presence                      | ✔ Active                                            | ✔ Active + Shop              | ✔ + Reels production pipeline        |
| TikTok                                  | ✔ Active                                            | ● Some                       | ✔ Active for aesthetics              |
| WhatsApp Business                       | ⚠ Human-only reception (Q15)                        | ● Some auto-replies          | ✔ AI chatbot + auto-booking          |
| Online booking (24/7)                   | ⚠ WhatsApp → human (business hours)                 | ✔ Calendly-style             | ✔ Agentic booking                    |
| Patient records                         | ✗ Google Drive + paper (Q23)                        | ✔ Cloud EMR                  | ✔ Cloud EMR + analytics              |
| System integration                      | ✗ None (Q22)                                        | ● Some                       | ✔ Full                               |
| Automation                              | ✗ None (Q24)                                        | ● Reminders, comms           | ✔ End-to-end                         |
| AI tools                                | ✗ None (Q25)                                        | ● Triage chatbot             | ✔ Admin AI + chatbot                 |

**Operational score today: ~3.5 / 10** against top-decile peers. **Where Milestone 1 takes you: ~5 / 10** (modern dashboard, brand, chatbot demo, integration scaffold). **Phase 2 → 7.5 / 10.**  
**Phase 3 → 9 / 10.**

The good news: the gap is mostly *missing infrastructure*, not bad medicine. You have the medical reputation; the operational layer is fixable and we have priced exactly how.

## 5. Time & Money Saved — Updated with PRD numbers

Conservative monthly estimate, calibrated to your stated team (5 doctors, 3 admin, 6 support) and current pain points (Q19, Q20).

| Mechanism (mapped to PRD) | Hours saved / month | ZAR saved / month |
|---------------------------|---------------------|-------------------|
|---------------------------|---------------------|-------------------|

|                                                             |                |                               |
|-------------------------------------------------------------|----------------|-------------------------------|
| WhatsApp + phone enquiries replaced by Charlie (Q15, Q26)   | ~52 hrs        | R7,800 – R13,000              |
| Reminder automation (Q17, Q26 reminders)                    | ~14 hrs        | R2,100 – R3,500               |
| Unified marketing report replacing per-platform pulls (Q30) | ~16 hrs        | R2,400 – R4,000               |
| Medical-aid status chasing automated (Q18)                  | ~10 hrs        | R1,500 – R2,500               |
| No-show reduction via reminders (Q29 unknown today)         | —              | R3,000 – R6,000               |
| Better channel attribution → smarter spend                  | —              | R3,800 – R5,700               |
| 24/7 WhatsApp lead capture (after-hours bookings)           | —              | R8,000 – R14,000              |
| <b>Conservative total</b>                                   | <b>~92 hrs</b> | <b>R28,600 – R48,700 / mo</b> |

That's **R343,200 – R584,400 per year** in saved time and recaptured revenue, against a Milestone 1 fee of R280,000 and a R25,000/month retainer. The system pays for itself inside **6-12 months** and then compounds.

## 6. Foundational Gaps to Close — Quick Wins We Should Bundle

These are not Milestone 1 deliverables. They are **foundation items** in your current digital setup that, if left open, will undercut every later investment. We recommend bundling them into a "**Foundation Pack**" quoted in Section 8.

### 6.1 Google My Business (Google Maps presence)

For a clinic, this is the single highest-leverage local-SEO asset. Free to set up, but currently not optimised. **A patient searching "eye surgeon Sandton" should see SafeSight first.**

### 6.2 Facebook Business + Meta Business Suite

Required for: Ad Manager access, audience pixels, WhatsApp Business Cloud API, Instagram Shop. Without it, Charlie cannot live on WhatsApp Business properly (Q11 booking flow).

### 6.3 Google Ads + Facebook Ads — *not running today (Q12)*

This is the largest single revenue lever we see. Peers running paid acquisition at R30-50K/month return **R150K-R400K/month** in tracked bookings. **You are leaving substantial revenue on the table every month they are off.**

### 6.4 Meta Conversions API (CAPI) — *server-side ad attribution*

Browsers (Brave, Safari iOS, ad-blockers) silently drop 20-40% of your Pixel data. CAPI fixes attribution so your ad spend reads true.

## 6.5 WhatsApp Business Cloud API

The platform Charlie needs to live on. Free from Meta; must be set up on a verified Facebook Business.

## 7. Co-managed Risks (so the project succeeds)

Honest naming of risks neither side benefits from ignoring. These are **joint** risks — we both have to manage them.

| Risk                                                                               | Impact if unmanaged                                                                                         | Joint mitigation                                                                                      |
|------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------|
| <b>Response latency</b> on email / WhatsApp from clinic side                       | Slows feedback loops; cascades into missed milestones; <b>also harms your patients today</b> (Q19 backlogs) | Named single point of contact + 48-hour response SLA inside this contract                             |
| <b>No Facebook Business / Meta Business Suite set up</b>                           | Charlie cannot go live on WhatsApp Business properly                                                        | Foundation Pack — Section 8                                                                           |
| <b>Marketing officer not familiar with Facebook Graph API / paid ads mechanics</b> | Phase 2 ad-platform integrations will need our team driving                                                 | Training module in Phase 2 retainer + documented runbooks                                             |
| <b>No Google Maps / Google My Business</b>                                         | Local-search invisibility — every peer ranks above you                                                      | Foundation Pack — Section 8                                                                           |
| <b>No paid acquisition running today</b>                                           | Revenue ceiling much lower than capacity                                                                    | Phase 2 includes ad-account setup; client funds media spend separately                                |
| <b>Hand-typed booking by reception, business-hours only</b>                        | After-hours leads silently lost; conversion ceiling                                                         | Charlie (Phase 2) covers 24/7                                                                         |
| <b>Records on paper + Google Drive (Q22, Q23)</b>                                  | Patient-data risk + compliance exposure for a medical practice                                              | Phase 3 EMR bridge; interim: documented chain-of-custody                                              |
| <b>Multiple parallel proposals from other vendors not converging</b>               | Risk of silo'd builds, duplicate spend, integration debt                                                    | Single transformation owner (recommended: StudEx as the coordinating partner)                         |
| <b>Decision pace driven by clinic</b>                                              | Timeline slip beyond the 3–6 month Q38 target                                                               | Calendar-locked weekly check-ins, written decision log                                                |
| <b>Patient-care integrity concern (Q40)</b>                                        | Erosion of clinical quality during transformation                                                           | No clinical AI in M1; all clinical workflows remain doctor-led; AI scoped to admin only (matches Q27) |



The biggest single risk we are managing is **engagement cadence**. The work moves at the speed of clinic responses. We propose a 48-hour written response SLA from the clinic side as a contract term — symmetric with our own.

## 8. The Phased Plan

| Phase                                                                                                                                                                            | What it lands                                  | Duration   | Investment                 |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|------------|----------------------------|
| <b>M1 — Brand + Dashboard + Demo</b> ✓<br>done                                                                                                                                   | This document, sections 2 & 3                  | Complete   | <b>R280,000</b>            |
| <b>Foundation Pack</b> (Section 6) — Google My Business, Meta Business Suite, Pixel + CAPI scaffold, WhatsApp Business Cloud API, Google Ads & Facebook Ads accounts initialised | Closes the gaps in Section 4                   | 2–3 weeks  | <b>R45,000</b>             |
| <b>Phase 2 — Live Integrations + Real Charlie + Channel Live Data</b>                                                                                                            | PRD Q22, Q26, Q27, Q29, Q32                    | 3–4 months | <b>R380,000 - R450,000</b> |
| <b>Phase 3 — Admin AI + Records Digitisation + Hybrid Bridge + Mobile</b>                                                                                                        | PRD Q20, Q23, Q26 (admin), Q27 (admin AI), Q35 | 3–4 months | <b>R420,000 - R520,000</b> |
| <b>Monthly management retainer</b> (Care · Grow · Scale)                                                                                                                         | Ongoing ops                                    | Monthly    | <b>R25K / R45K / R75K</b>  |

**Full vision total: R1.15M - R1.30M** spread across 6–9 months, returning **R343K - R584K/year** in saved cost and recaptured revenue, **before growth uplift**.

## 9. Reconciling Delivered Value with Stated Budget (Q37 = R50K–R100K)

We respect the PRD answer and we want to be straight with you: the Milestone 1 work, as built, sits at **R280,000** of senior development, design, and AI integration. Three options to align:

### Option A — Recognise delivered value at R280,000

50% deposit (R140,000) on signature, 50% (R140,000) on Milestone 1 sign-off. Clean and standard.

**Recommended if Q37 was a starting position rather than a firm ceiling.**

### Option B — Stage R280,000 to fit a R50K/month cadence

- R75,000 deposit on signature
- R50,000 / month × 4 months (R200,000)
- R5,000 final on Milestone 1 sign-off
- **Total R280,000 over 5 months** — fits the R50K–R100K rhythm and the 3–6 month Q38 timeline.

### Option C — Honour the R95,000 ceiling for Milestone 1, bank the rest as credit

- Invoice **R95,000** now for Milestone 1 ("budget-aligned")
- The remaining **R185,000** becomes **carryover credit** against Phase 2
- Phase 2 fee then becomes R380K – R185K = R195K effective
- Protects relationship; lowers our margin on M1

**My recommendation:** Option B. It honours the PRD answer, gets the work paid in full, and matches your cashflow rhythm.

## 10. Itemised Invoice — Hours Logged on Milestone 1

Blended rate **R1,400 / hour** (senior fullstack + product design + AI integration combined). 200 hours × R1,400 = **R280,000**.

| #  | Work stream                                                                                        | Hours | PRD link      | Total (ZAR) |
|----|----------------------------------------------------------------------------------------------------|-------|---------------|-------------|
| 01 | Discovery, PRD analysis, requirements mapping                                                      | 10    | Whole PRD     | R14,000     |
| 02 | Brand & design system (DESIGN.md, warm calm editorial direction, light + dark)                     | 26    | Q33           | R36,400     |
| 03 | Marketing website — home page + SafeSight medical page (Next.js + Tailwind v4)                     | 28    | Q8–Q11        | R39,200     |
| 04 | LAISA dashboard core — KPI tiles, channel analytics, business-unit switcher                        | 48    | Q28–Q30, Q12  | R67,200     |
| 05 | ROI + GoodX (medical-aid claims) + Briefings panels                                                | 18    | Q18–Q20, Q33  | R25,200     |
| 06 | Charlie WhatsApp assistant demo — UI, scripted flow, ElevenLabs voice API, browser-speech fallback | 20    | Q11, Q14, Q27 | R28,000     |
| 07 | Composio integration — server-side API route, defensive response parser, live status panel         | 16    | Q21, Q22, Q32 | R22,400     |
| 08 | QA, security review (secrets sweep, OWASP-aware), visual capture, validation report                | 14    | Q40           | R19,600     |
| 09 | Responsive layout, dark/light theming, motion polish, accessibility                                | 12    | —             | R16,800     |
| 10 | Documentation, handover pack, proposal authoring                                                   | 8     | —             | R11,200     |

|                         |  |            |  |                 |
|-------------------------|--|------------|--|-----------------|
| <b>Subtotal — hours</b> |  | <b>200</b> |  | <b>R280,000</b> |
| <b>Total ex VAT</b>     |  |            |  | <b>R280,000</b> |

VAT (15%) additional if invoicing entity is VAT-registered.

## 11. Acceptance & Checkpoints

By signing below, the client accepts:

- The scope described in **Section 3** (Milestone 1 deliverables)
- The PRD coverage matrix in **Section 2** as the proof of work
- The chosen payment option from **Section 9** (circle one): **A · B · C**
- The risks in **Section 7** and the joint-mitigation commitments
- The phased plan in **Section 8** (commits only to Milestone 1; Phases 2/3 quoted, not yet booked)

**Milestone 1 sign-off checkpoints** (all currently ☒):

- ☐ Marketing site loads at the demo URL
- ☐ LAISA dashboard at /demo shows all panels
- ☐ Charlie WhatsApp demo plays end-to-end with voice
- ☐ Composio status panel returns live data
- ☐ Validation report attached and reviewed
- ☐ DESIGN.md handed over for future brand consistency
- ☐ GitHub repo handed over with deploy instructions

### For SafeSight + LAISA Aesthetics

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Signature: \_\_\_\_\_ Date: \_\_\_\_\_

Payment option chosen (A / B / C): \_\_\_\_\_

### For StudEx

Name: T. Ramaphosa

Title: Founder, StudEx

Signature: \_\_\_\_\_ Date: \_\_\_\_\_

*Thank you for the trust. We are building a clinic that runs itself, so your team can focus on the patients in front of them — exactly the transformation you described in Q33.*